COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/15/2008

ESTIMATE SUMMARY 08:58:38
CONTID: C15573 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15573-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 77.0 DAYS TIME ALLOW: 209 CALENDAR DAYS
I-25&128th Bridge Replacement PERCENT TIME: 36.84 ORIG TIME ALLOW: 209 CALENDAR DAYS
PROJECT NO: BR 0253-192
I-25&128th Bridge Replacement
NAME OF ROAD: I-25
PROJECT COUNTIES: ADAMS, REGION 6
CONTRACTOR:
JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 02/11/2008 DATE TIME STARTED 11/10/2007
6663 COLORADO BLVD. DATE LET 08/16/2007 DATE WORK BEGAN  11/10/2007
DATE AWARDED 08/30/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/10/2007 DATE ACCEPTED
COMMERCE CITY CO 80022 303/287-8905 DATE NOTICE TO PROCEED 11/10/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,004,906.17 PARTICIPATING $ 776,808.12 $ 272,474.84
AWARD PROJECT AMT: $  3,648,394.17 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 19.40% TOTAL EARNINGS 776,808.12 272,474.84
FUNDS AVAILABLE: $ 3,228,098.05 STOCKPILED MATERIALS 4,489.80 0.00
GROSS EARNINGS 781,297.92 272,474.84
TOTAL CLAIMS: $ 0.00 RETATNAGE -20,604.24 -8,174.24
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 760,693.68 264,300.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 760,693.68 264,300.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 264,300.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.750
LS 0.000 0.00
9,800.00000 0.750 7,350.00
0010 202-00010 *REMOVAL OF TREE 1.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0015 202-00090 *REMOVAL OF DELINEATOR 19.000 12.000
EACH 0.000 0.00
31.00000 12.000 372.00
0020 202-00200 *REMOVAL OF SIDEWALK 60.000 0.000
SY 0.000 0.00
12.75000 0.000 0.00
0025 202-00203 *REMOVAL OF CURB AND GUTTER 1,159.000 0.000
LF 0.000 0.00
3.30000 0.000 0.00
0030 202-00220 *REMOVAL OF ASPHALT MAT 10,893.000 1,121.000
SY 2,562.000 8,454.60
3.30000 3,683.000 12,153.90
0035 202-00250 *REMOVAL OF PAVEMENT MARKING 700.000 0.000
SF 0.000 0.00
2.10000 0.000 0.00
0040 202-00800 REMOVAL OF OVERPASS MOUNTED SIGN BRACKET 1.000 1.000
EACH 0.000 0.00
1,315.00000 1.000 1,315.00
0045 202-00810 *REMOVAL OF GROUND SIGN 8.000 2.000
EACH 0.000 0.00
66.00000 2.000 132.00
0050 202-00821 *REMOVAL OF SIGN PANEL 2.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0055 202-01000 *REMOVAL OF FENCE 426.000 360.000
LF 0.000 0.00

2.15000 360.000 774.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 528.000 0.000
LF 275.000 715.00
2.60000 275.000 715.00
0065 202-01140 *REMOVAL OF GUARDRAIL TYPE 4 631.000 131.000
LF 0.000 0.00
6.75000 131.000 884.25
0070 202-01300 *REMOVAL OF END ANCHORAGE 5.000 0.000
EACH 5.000 775.00
155.00000 5.000 775.00
0075 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 19,879.000 2,000.000
cy 6,800.000 53,040.00
7.80000 8,800.000 68,640.00
0080 203-01500 *BLADING 24.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0085 203-01597 POTHOLING 20.000 6.000
HOUR 0.000 0.00
200.00000 6.000 1,200.00
0090 203-02330 LABORER 24.000 0.000
HOUR 0.000 0.00
44.00000 0.000 0.00
0095 206-00000 *STRUCTURE EXCAVATION 140.000 0.000
cy 0.000 0.00
6.85000 0.000 0.00
0100 206-00100 *STRUCTURE BACKFILL (CLASS 1) 140.000 0.000
cy 0.000 0.00
35.00000 0.000 0.00
0105 206-00520 *FILTER MATERIAL (CLASS B) 20.000 0.000
cY 0.000 0.00
39.00000 0.000 0.00
0110 207-00205 *TOPSOIL 991.000 0.000
cy 0.000 0.00

19.75000 0.000 0.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00005 EROSION LOG 240.000 240.000
LF 0.000 0.00
8.00000 240.000 1,920.00
0120 208-00020 SILT FENCE 4,556.000 4,556.000
LF 0.000 0.00
3.00000 4,556.000 13,668.00
0125 208-00040 CHECK DAM 12.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0130 208-00045 CONCRETE WASHOUT STRUCTURE 6.000 2.000
EACH 0.000 0.00
710.00000 2.000 1,420.00
0135 208-00050 STORM DRAIN INLET PROTECTION 4.000 3.000
EACH 0.000 0.00
240.00000 3.000 720.00
0140 208-00070 STABILIZED CONSTRUCTION ENTRANCE 6.000 2.000
EACH 0.000 0.00
1,100.00000 2.000 2,200.00
0145 208-00205 EROSION CONTROL SUPERVISOR 550.000 37.500
HOUR 0.000 0.00
40.00000 37.500 1,500.00
0150 210-00001 RESET STRUCTURE 1.000 0.000
EACH 0.000 0.00
1,750.00000 0.000 0.00
0155 210-00810 *RESET GROUND SIGN 5.000 0.000
EACH 0.000 0.00
38.00000 0.000 0.00
0160 210-00815 *RESET SIGN PANEL 1.000 0.000
EACH 0.000 0.00
3,300.00000 0.000 0.00
0165 210-04010 ADJUST MANHOLE 2.000 0.000
EACH 1.500 705.00
470.00000 1.500 705.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.750 2,025.00
2,700.00000 0.750 2,025.00
0175 212-00006 *SEEDING (NATIVE) 2.590 0.000
ACRE 0.000 0.00
875.00000 0.000 0.00
0180 212-00032 *SOIL CONDITIONING 2.590 0.000
ACRE 0.000 0.00
3,200.00000 0.000 0.00
0185 213-00003 *MULCHING (WEED FREE) 0.900 0.000
ACRE 0.000 0.00
610.00000 0.000 0.00
0190 213-00061 *MULCH TACKIFIER 180.000 0.000
1B 0.000 0.00
1.75000 0.000 0.00
0195 213-00100 *SOIL BINDER 2.590 0.000
ACRE 0.000 0.00
411.00000 0.000 0.00
0200 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 8,657.000 0.000
sy 0.000 0.00
1.30000 0.000 0.00
0205 217-00020 *HERBICIDE TREATMENT 2.000 0.000
HOUR 0.000 0.00
170.00000 0.000 0.00
0210 250-00050 *MONITORING TECHNICIAN 32.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0215 250-00110 *HEALTH AND SAFETY OFFICER 12.000 12.000
HOUR 0.000 0.00
125.00000 12.000 1,500.00
0220 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 2,293.000 0.000
cy 0.000 0.00

24.50000 0.000 0.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 0.000 0.00
205.00000 0.000 0.00
0230 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 1,051.000 0.000
TON 0.000 0.00
67.00000 0.000 0.00
0235 403-33841 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 6,788.000 0.000
TON 0.000 0.00
43.00000 0.000 0.00
0240 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,490.000 0.000
GAL 0.000 0.00
2.35000 0.000 0.00
0245 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 89.200 0.000
sy 0.000 0.00
13.00000 0.000 0.00
0250 503-00042 *DRILLED CAISSON (42 INCH) 18.000 0.000
LF 0.000 0.00
280.00000 0.000 0.00
0255 506-00218 *RIPRAP (18 INCH) 79.600 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0260 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 4.000 0.000
TON 0.000 0.00
400.00000 0.000 0.00
0265 603-01180 18 INCH REINFORCED CONCRETE PIPE 95.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0270 603-05018 18 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
680.00000 0.000 0.00
0275 604-19210 *INLET TYPE R L 10 (10 FOOT) 4.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,568.500 0.000
LF 0.000 0.00
16.50000 0.000 0.00
0285 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 1,414.000 0.000
LF 0.000 0.00
52.00000 0.000 0.00
0290 606-00730 GUARDRAIL TYPE 7 (STYLE CD) 76.000 0.000
LF 0.000 0.00
190.00000 0.000 0.00
0295 606-01340 *END ANCHORAGE TYPE 3D 2.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0300 606-01370 *TRANSITION TYPE 3G 2.000 0.000
EACH 0.000 0.00
1,165.00000 0.000 0.00
0305 606-02005 *END ANCHORAGE (FLARED) 3.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0310 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 346.000 0.000
LF 0.000 0.00
7.65000 0.000 0.00
0315 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00
2.65000 0.000 0.00
0320 608-00006 CONCRETE SIDEWALK (6 INCH) 60.000 0.000
sy 0.000 0.00
34.00000 0.000 0.00
0325 608-00010 CONCRETE CURB RAMP 25.000 0.000
SY 0.000 0.00
125.00000 0.000 0.00
0330 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 107.000 0.000
LF 0.000 0.00

31.00000 0.000 0.00
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PCN: 15573-BID ESTIMATE RUN 02/15/2008
PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-60011 CURB TYPE 6 (SECTION M) 1,700.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0340 612-00001 *DELINEATOR (TYPE I) 26.000 0.000
EACH 0.000 0.00
32.50000 0.000 0.00
0345 612-00003 *DELINEATOR (TYPE III) 2.000 0.000
EACH 0.000 0.00
32.50000 0.000 0.00
0350 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 300.000 0.000
LF 0.000 0.00
9.40000 0.000 0.00
0355 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 90.000 0.000
LF 0.000 0.00
13.60000 0.000 0.00
0360 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
8,400.00000 0.000 0.00
0365 613-16000 *LUMINAIRE (SPECIAL) 2.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0370 613-34250 *LIGHT STANDARD METAL (25 FOOT) 2.000 0.000
EACH 0.000 0.00
2,900.00000 0.000 0.00
0375 613-34300 *LIGHT STANDARD METAL (30 FOOT) 4.000 0.000
EACH 0.000 0.00
3,385.00000 0.000 0.00
0380 613-40010 *LIGHT STANDARD FOUNDATION 4.000 0.000
EACH 0.000 0.00
785.00000 0.000 0.00
0385 613-50100 *LIGHTING CONTROL CENTER 1.000 0.000
EACH 0.000 0.00

8,100.00000 0.000 0.00
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PROJECT: BR 0253-192 ESTIMATE NO: 0003 08:58:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY

0390 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 4.000 0.000
EACH 0.000 0.00
3,335.00000 0.000 0.00
0395 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0400 614-00011 *SIGN PANEL (CLASS I) 12.000 0.000
SF 0.000 0.00
25.50000 0.000 0.00
0405 614-00012 *SIGN PANEL (CLASS II) 72.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0410 614-00013 *SIGN PANEL (CLASS III) 150.000 0.000
SF 0.000 0.00
27.00000 0.000 0.00
0415 614-00214 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 148.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0420 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 16.000 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0425 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 2.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
305.00000 0.000 0.00
0430 614-31800 MONOTUBE OVERHEAD SIGN CANTILEVER (18 INCH DIAMETER) 1.000 0.000
EACH 0.000 0.00
31,400.00000 0.000 0.00
0435 619-10240 24 INCH WELDED STEEL PIPE 34.000 34.000
LF 0.000 0.00
305.00000 34.000 10,370.00
0440 619-10360 36 INCH WELDED STEEL PIPE 56.000 31.000
LF 0.000 0.00

370.00000 31.000 11,470.00
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CAT NO0200 ROADWAY

0445 625-00000  *CONSTRUCTION SURVEYING 1.000 0.160
Ls 0.078 1,560.00
20,000.00000 0.238 4,760.00
0450 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.000 0.00
180,000.00000 0.500 90, 000.00
0455 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.400
Ls 0.000 0.00
5,000.00000 0.400 2,000.00
0460 627-00005  *EPOXY PAVEMENT MARKING 29.000 0.000
GAL 0.000 0.00
285.00000 0.000 0.00
0465 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 30.000 0.000
GAL 0.000 0.00
185.00000 0.000 0.00
0470 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 200.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0475 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 112.000 0.000
SF 0.000 0.00
12.50000 0.000 0.00
0480 630-00000  FLAGGING 1,000.000 72.500
HOUR 11.500 253.00
22.00000 84.000 1,848.00
0485 630-00004  TRAFFIC CONTROL VEHICLE 4.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0490 630-00007  TRAFFIC CONTROL INSPECTION 145.000 43.000
DAY 24.000 2,208.00
92.00000 67.000 6,164.00
0495 630-00012  TRAFFIC CONTROL MANAGEMENT 64.000 14.000
DAY 11.000 5,225.00

475.00000 25.000 11,875.00
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CAT NO0200 ROADWAY
0500 630-00015 UNIFORMED TRAFFIC CONTROL COORDINATION 336.000 270.500
HOUR 0.000 0.00
16.00000 270.500 4,328.00
0505 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
1,610.00000 2.000 3,220.00
0510 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 20.000 5.000
EACH 0.000 0.00
170.00000 5.000 850.00
0515 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 115.000 39.500
EACH 0.000 0.00
56.00000 39.500 2,212.00
0520 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 114.000 30.500
EACH 0.000 0.00
100.00000 30.500 3,050.00
0525 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 4.000
EACH 0.000 0.00
135.00000 4.000 540.00
0530 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 128.000 64.000
SF 0.000 0.00
21.00000 64.000 1,344.00
0535 630-80355 PORTABLE MESSAGE SIGN PANEL 6.000 3.000
EACH 0.000 0.00
8,200.00000 3.000 24,600.00
0540 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 2.000
TYPE)
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0545 630-80360 DRUM CHANNELIZING DEVICE 500.000 0.000
EACH 50.000 2,350.00
47.00000 50.000 2,350.00
0550 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
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0555 630-80370 CONCRETE BARRIER (TEMPORARY) 2,400.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0560 630-80380 TRAFFIC CONE 400.000 200.000
EACH 0.000 0.00
12.00000 200.000 2,400.00
0565 630-80520 *MOBILE PAVEMENT MARKING ZONE 5.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
0570 630-85010 IMPACT ATTENUATOR (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
9,200.00000 0.000 0.00
0575 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
13,500.00000 0.000 0.00
0580 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 700-70011 F/A PARTNERING 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70012 F/A ASPHALT PAVEMENT INCENTIVE HMA 4,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70016 F/A FUEL COST ADJUSTMENT 35,000.000 213.730
FA 261.300 261.30
1.00000 475.030 475.03
0600 700-70021 F/A ON-THE-JOB TRAINEE 3,072.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0605 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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0610 700-70025 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 1,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0615 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70034 F/A ASPHALT PAVEMENT INCENTIVE SMA 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70074 F/A OBTAIN POWER FROM XCEL ENERGY 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0635 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0770 900-00006 ADDED ITEM (DOLLAR)/ UNIFORMED TRAFFIC CONTROL 12,907.000 0.000
(OFFICER TIME)
DOL 12,907.000 12,907.00
1.00000 12,907.000 12,907.00
CAT 0200 CURRENT AMT $ 2,008,190.59 $ 90,478.90% 326,932.18
CAT NO0300 STRUCTURES
0645 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
100,000.00000 1.000 100,000.00
0650 206-00000 *STRUCTURE EXCAVATION 2,327.000 2,000.000
cY 327.000 2,239.95
6.85000 2,327.000 15,939.95
0655 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,044.000 0.000
cy 2,829.000 99,015.00

35.00000 2,829.000 99,015.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0660 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,989.000 0.000
cy 2,774.000 44,384.00
16.00000 2,774.000 44,384.00
0665 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 182.000 0.000
cY 0.000 0.00
24.50000 0.000 0.00
0670 403-09221 *STONE MATRIX ASPHALT (FIBERS) (ASPHALT) 290.000 0.000
TON 0.000 0.00
67.00000 0.000 0.00
0675 503-00030 *DRILLED CAISSON (30 INCH) 500.000 497.000
LF 0.000 0.00
140.00000 497.000 69,580.00
0680 503-00054 *DRILLED CAISSON (54 INCH) 159.000 0.000
LF 0.000 0.00
325.00000 0.000 0.00
0685 504-04410 *BLOCK FACING 3,715.000 0.000
SF 3,715.000 32,506.25
8.75000 3,715.000 32,506.25
0690 513-00690 *BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
8,000.00000 2.000 16,000.00
0690 MATERIAL ALLOWANCE BRIDGE DRAINS 0.400
EACH 0.000 0.00
1,050.00000 0.400 420.00
0695 514-00201 *PEDESTRIAN RAILING (STEEL) (SPECIAL) 621.000 0.000
LF 0.000 0.00
265.00000 0.000 0.00
0700 515-00120 *WATERPROOFING (MEMBRANE) 1,794.000 0.000
SY 0.000 0.00
9.50000 0.000 0.00
0705 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 155.000 0.000
LF 0.000 0.00

225.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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0710 601-03040 CONCRETE CLASS D (BRIDGE) 1,234.000 0.000
cy 14.000 4,900.00
350.00000 14.000 4,900.00
0715 601-25730 PRECAST CONCRETE DECK PANEL (3 INCH) 1,310.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
0720 601-40301 *STRUCTURAL CONCRETE COATING 14,759.000 0.000
SF 0.000 0.00
1.15000 0.000 0.00
0725 602-00000 *REINFORCING STEEL 37,463.000 0.000
1B 256.000 181.76
0.71000 256.000 181.76
0730 602-00020 *REINFORCING STEEL (EPOXY COATED) 147,145.000 0.000
1B 0.000 0.00
0.84000 0.000 0.00
0735 606-10700 *BRIDGE RAIL TYPE 7 621.000 0.000
LF 0.000 0.00
90.00000 0.000 0.00
0740 613-00100 *1 INCH ELECTRICAL CONDUIT 348.000 0.000
LF 0.000 0.00
10.25000 0.000 0.00
0745 613-00200 *2 INCH ELECTRICAL CONDUIT 1,312.000 0.000
LF 0.000 0.00
5.25000 0.000 0.00
0750 618-00172 *PRESTRESSED CONCRETE I (BT72) 2,412.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0750 MATERIAL ALLOWANCE INTERMEDIATE DIAPHRAGMS 23.940
LF 0.000 0.00

170.00000 23.940 4,069.80
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0775 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION STRUCTURE 0.000 0.000
BACKFILL CLASS 1 (MSE WALLS)
DOL -1,231.020 -1,231.02
1.00000 -1,231.020 -1,231.02
CAT 0300 CURRENT AMT $ 1,928,115.58 $ 181,995.94$ 385,765.74
CAT NO0400 CONSTRUCTION ENGINEERING
0755 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
35,000.00000 1.000 35,000.00
0760 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0765 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
CAT 0400 CURRENT AMT $ 68,600.00 $ 0.00$ 68,600.00
PROJECT TOTAL CURRENT AMT $ 4,004,906.17 $ 272,474.84 S 781,297.92



